
Contact:    Steve Vercella, Acting Director of IT & Communication Services
1. Summary

1.1. The attached report at Appendix A provides a summary by PITO of the current state of national projects underway for the Police Service.

1.2. The following provide a Hampshire Constabulary context for those national projects of particular interest to the Force.
1.3
VP/FPO & PentiP – PentiP is the planned replacement for the current Fixed Penalty Notice system, VP/FPO. The replacement system is not due until 2009 and so we will continue with the current system.
1.5 NMIS – Progress on the local implementation of NMIS is given in the Force Projects Overview. 
1.6 NFLMS (National Firearms License Management System) – Hampshire Constabulary are due to complete migration to the new national system during February 2007.
1.7 IMPACT – Progress on the local implementation of NMIS is given in the Force Projects Overview.
1.8 ISS4PS (Information Systems Strategy for the Police Service) -  Hampshire Constabulary’s alignment with the national ISS4PS was originally assessed and documented in January 2006 by the then IT Director. Work is currently underway on a periodic re-assessment against existing IT infrastructure and also with planned work. The results of this re-assessment should be available in April 2007. 
1.9 NPIA – This update is highlighted for information only as it explains the change in responsibility for PITO sponsorship within the Home office.
1.10 PNN3 – Work is currently underway within Hampshire Constabulary to identify how the Force can capitalise on the new Police National Network framework agreement and plan migration of existing services to it.
1.11 UPSA (Unified Police Security Architecture) – Hampshire Constabulary’s progress towards UPSA convergence/compliance is provided by a number of existing infrastructure deployments, current projects and planned projects, co-ordinated by a Security Architecture Programme.
- The Force has deployed a “CHIP & PIN” IT access infrastructure providing strong 2 factor authentification.
- Work is underway to implement single identities through the implementation of an Identity Management System (see Force Project Overview – Security Architecture Identity Management)

- Work is underway to secure the internal & external network access to appropriate applications (see Force Project Overview – Security Architecture Secure VPN).

2. Recommendation


2.1. That the report be noted.






Section 100D - Local Government Act 1972 -Background Papers

The following documents disclose facts or matters on which this report, or an important part of it, is based and has been relied upon to a material extent in the preparation of this report.

N.B. the list excludes:-

1.  Published works.

2.  Documents which disclose exempt or confidential information as defined in the Act.
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